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Hi Sean,

As requested in your email on March 27, 2017, attached please find NW Natural's proposed updated
schedule of project deliverables for the Gasco Sediments Site. NW Natural proposes submittal of the
following deliverables to EPA as a bridge between the May 2012 draft EE/CA and preparation of remedial
design documents consistent with EPA’s January 2017 Portland Harbor Record of Decision. The schedule

we prop
essentia

ose would update Table 1 of the 2009 Gasco Sediments Site Statement of Work (SOW), and
lly replaces the Final EE/CA finalization step with the bridge components:

Pre-remedial Design Technical Evaluations and Basis for Design Work Plan: the
purpose of this document will be to submit to EPA for review and approval the RAOs and
associated performance standards for the Gasco Sediments Site remedy, the proposed methods
to define the boundaries of Gasco Sediments Site project area based on the criteria for active
cleanup areas identified in the ROD, and the proposed site-specific technical evaluation methods
that will be performed in accordance with the ROD decision framework and pertinent pre-design
work from the EE/CA to design the final remedy for the Gasco Sediments Site. As we discussed
during our March 2 meeting, this document will help ensure NW Natural and EPA agree on the
full range of technical evaluations required by the ROD, the specific technical evaluation methods
to be used, and the associated data needs for each method and whether data gaps exist. Once
approved, we will be able to move forward with data gaps sampling and any necessary technical
evaluations.

Data Gaps Sampling Work Plan and Sampling and Analysis Plan: NW Natural expects
that some additional data collection may be necessary to support remedial design development.
Therefore, the proposed schedule includes design-level data gaps sampling plan development
and resulting field work, laboratory analysis, and data validation. It is possible that NW Natural
or EPA may identify additional design data gaps, and in that event, NW Natural would coordinate
with EPA to define the appropriate additional steps and timing of such work. Accordingly, the
suggested delivery times for the Preliminary, Interim and Final Designs would need to be revised
in coordination with EPA.

Sediment Remedy Technical Evaluation and Basis for Design Memoranda: these
memoranda will provide the results of the EPA-approved technical evaluations identified in the
Pre-Remedial Design Technical Evaluations and Basis for Design Work Plan. The memoranda will
be submitted non-concurrently within a 120-day period from receipt of validated data to allow
EPA to perform a detailed individual review on each technical evaluation. The specific technical
evaluations to be performed are dependent on EPA comments on the Pre-Remedial Design
Technical Evaluations and Basis for Design Work Plan. NW Natural currently anticipates
submittal of the following memoranda: evaluation of the Gasco Sediments Site cleanup extents;
evaluation of capping protectiveness; evaluation of water quality best management practices
during dredging; evaluation of riverbank remedial technologies; evaluation of dredge material
treatment, handling and disposal; evaluation of habitat and flooding impacts; and overall remedy
description. NW Natural will proceed with development of the Preliminary Design Report
following EPA approval of all the submitted memoranda.

Preliminary Design Report: this document will be developed in accordance with Section 3.7.1
of the Gasco Sediments Site SOW.
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5. Interim Design Report: this document will be developed in accordance with Section 3.7.2 of
the Gasco Sediments Site SOW.

6. Final Design Report: this document will be developed in accordance with Section 3.7.3 of the
Gasco Sediments Site SOW.

I suggest we schedule a meeting to discuss this approach, and look forward to keeping the project
moving forward. Please let me know if you have any questions.

Thank you,

Bob

From: Sheldrake, Sean [sheldrake.sean@epa.gov]

Sent: Monday, March 27, 2017 3:05 PM

To: Wyatt, Robert; myron.burr@siltronic.com

Cc: bayuk.dana@deq.state.or.us; Lance Peterson (PetersonLE@cdmsmith.com); GREENFIELD Sarah
Subject: [External]Gasco/Siltronic design deliverables and schedule

Good afternoon Bob and Myron,

Per our meeting on March 2, EPA requires a schedule from you for review and approval for design
deliverables moving forward. Please convey this schedule to EPA no later than Monday, April 17.

Thank you and let me know if you have any questions.

Sean Sheldrake, Unit Diving Officer, RPM

EPA Region 10, 1200 Sixth Ave., Suite 900; Mailstop DOC-01
Seattle, WA 98101

206.553.1220 desk

206.225.6528 cell
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